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Lents Gateway: the Big Picture 
Introduction 
The Lents Neighborhood of Portland, Oregon aspires to reclaim its identity and renew its 
economic vitality. Construction of the 1-205 freeway in the mid-1970's physically divided it and. 
disrupted its sense of community. Prompted by the wishes of the community and other 
concerned parties for greater visibility and a stronger economic center for Lents, the Oregon 
Department of Transportation (ODOT) has asked Liimpetek to study this site and develop 
recommendations for its best use. We will research physical, environmental and demographic 
aspects of the parcel and surrounding area, as well as designs which have been implemented on 
sites' with similar constraints and develop three conceptual alternatives for site usage. We see our 
project as an opportunity to work with our client ODOT and the Lents community to aid in 
attaining the goals of both groups, and to assist in repairing the damage done by the introduction 
of the freeway. 
Impetus for the project has come from a number of different sources. Lents has been 
designated a town center in the METRO 2040 plan; as a result METRO's State Agency Task 
Force asked ODOT to study the site for the potential of developing an asset to the community 
instead of vacant lots. Another stimulus was the Outer Southeast Community Plan which 
includes recommendations for developing a distinct gateway and focal point in downtown Lents. 
And finally, the Oregon Transportation Initiative (OTI) -- a group formed to marry land use with 
a sound transportation strategy to promote economic development -- and an amalgam of state 
agencies known as the Community-Based- Solutions Team (CBS), requested that ODOT look at 
what could be done with its land to help the community. 
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Background 
In the mid-1970s, I-205 was constructed, splitting the community of Lents in two, and 
severely damaging what was once .a thriving working-class community.. Freeway right-of-way 
clearance removed approximately 500 dwellings from the neighborhood's housing stock and 
effectively divided the community with its concrete barrier (Lents Neighborhood Plan, 1995). 
Further damage was done in 1975 when the one-way Foster/Woodstock couplet was 
completed to provide access to I-205. The couplet rerouted both east- and westbound traffic 
around Lents' main commercial intersection at 92nd and Foster. On-street parking was 
eliminated to ease traffic flow. The result was the loss of a pedestrian-friendly environment. 
Shoppers who lived in the neighborhood could no longer drive, park or safely walk to the 
businesses of the Lents commercial neighborhood. Instead, they jumped in their cars and drove 
onto the freeway to nearby shopping centers. With the decline of the pedestrian environment, 
business fell off in the commercial center (Lents Neighborhood Plan, 1995). 
Today, the area around the Foster Road interchange ofl-205 is the last remaining 
undeveloped I-205 interchange within the Portland metropolitan area. The ODOT parcel is an 
open, grassy field visually dominated by the massive concrete structure of the I-205 overpasses 
rising above it. (See Map, Appendix 1) 
Challenges & Opportunities 
Part of Liimpetek' s challenge on this project arises from the physical configuration of the 
site. Divided by a freeway, the site has two overpasses running North-South effectively bisecting 
the Lents Neighborhood. Their presence and associated right of way restrictions severely limit 
the development potential of the site. Another major drawback of the parcel is that it sits isolated 
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in a sea of heavy, high-speed traffic. There is no pedestrian access to and from the site across 
the Foster/Woodstock couplet. Traffic noise and emissions are a related challenge. 
Another project challenge will be coordinating our efforts with the many planning 
groups working in Lents. Our preliminary investigation has revealed that numerous agencies and 
government bodies are currently involved in land use planning and economic development 
efforts for the area. Our team will remain in contact with the other players on the Lents scene so 
that we can minimize duplication of work and avoid production of incompatible plans. 
It is important to respect the wishes of the Lents community. Our team has been 
informed that this community feels a bit under siege from all the groups that are trying to "help" 
it. This project should be an opportunity to give the residents of the Lents neighborhood a 
meaningful voice in the evolution of their area. 
A final challenge will be gathering, understanding and classifying the enormous amount 
of data on the area that currently exists. We will ultimately use this data to set up a criteria list to 
help select the best use of the site. 
Regional Context 
The parcel and the area immediately surrounding it are important in both a local and 
regional context. The site currently serves as a terminus for two bus routes; should a high-
capacity transit line be constructed along 1-205, a transit station likely would be located within its 
boundaries. The 1-205 bikeway, which parallels the freeway, skirts the western perimeter of the 
site. As mentioned above, the site and surrounding area has been designated a Town Center in 
the recently-approved Outer Southeast Community Plan, as well as in the METRO 2040 plan, 
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eventually making it a major regional focus. Our recommendations for the parcel will help 
further the plans' objectives. 
Additionally, other communities have been damaged by the introduction of a major 
roadway or other public works project. Our work will be replicable so other communities can 
utilize the project process or the final design concepts. 
Planning Intentions 
Our project's final product will be the development of three conceptual alternatives for 
the Lents site. It will be documented in a visual and written format. The team will generate our 
product through a three-phase approach. Broadly defined, the three phases are Data Collection, 
Evaluation of Alternatives and Preparation of the Final Document. Throughout our work we will 
maintain regular contact with our client to obtain input and solicit feedback. 
Client 
The client of the Lents Project is the Planning Division of ODOT, Region 1. Leo Huff, 
Manager of Land Use and Transportation Planning, will be our client contact within ODOT. 
ODOT is the state agency charged with building and maintaining Oregon's state highways and 
transportation systems. The agency is "dedicated to the goal of developing an integrated, 
balanced, statewide transportation system that moves people, goods and services safely and 
efficiently throughout the state." ("Statewide Transportation Improvement Program," ODOT, 
January 1996) 
The 1992 Oregon Transportation Plan, written by the ODOT Strategic Planning Section 
lists five goals: to provide a balanced, efficient, accessible, environmentally responsible 
transportation system; to support livability in urban and rural areas; to promote economic 
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development; to implement creatively, flexibly and cooperatively with "federal, regional and 
local governments, Indian tribal governments, the private sector and citizens." ("Oregon 
Transportation Plan," ODOT, September 15, 1992, pp. 3-6) 
ODOT's preliminary ideas for the site have included a park-and-ride, a transit station, 
and simple signage informing the motorist that she has entered Lents. In the Lents Project, our 
team will help ODOT meet its goals of supporting livability and acting cooperatively with local 
governments and citizens. Our client has also informed us that funding for the project is limited, 
and we will keep this constraint in mind during our planning process. 
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Other Stakeholders 
As mentioned there are a number of other local and state organizations currently working 
in Lents. A complete list of stakeholders includes the other interested parties listed in Table 1 
Table 1: Other Interested Parties 
Transportation 
Oregon Department Of Transportation (ODOT) 
Governor's/Oregon Transportation Initiative (OTI) 
Transportation Growth Management (TOM) 
Regional Transportation Plan (RTP) 
Right of Way Division (ROW) 
Tri-Met 
Portland Department Of Transportation (PDOT) 
bicycle/ped plans 
Neighborhood 
· Lents Neighborhood Association 
Kelly & Lents Schools 
Kelly Moms 
Boys & Girls Club 
Saint Peter's Church 
Steve Johnson 
SouthEast Uplift (Jim Cleary) 
Community & Economic Development 
Lents Target Area (Doug Strickler) 
Lents Target Area Business Development Plan 
Cogan, Owens, Cogan 
Portland Development Corporation (PDC) 
Rose Community Development Corporation 
Bureau of Housing and Community Development (BHCD) 
Regional Players 
METRO 
Portland Planning Bureau 
Environmental Players 
Springwater Trail 
Bureau of Environmental Services (BES) 
Portland Planning Bureau 
Horticultural Division 
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Firm Profile 
Liimpetek is a planning firm consisting of graduate students from Portland State 
University's School of Urban and Regional Planning. The principles are AG Flynn, Carol 
Herzberg, Lisa Nasshahn and Brett Sheehan. Their backgrounds range from community 
development to the military to public relations to legal investigation. Their wide range of skills 
address the process and products needed to complete this project. Liimpetek is committed to 
providing excellent planning services to our clients while also serving the public interest. 
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Lents Gateway: Bringing it into Focus 
Methodology 
PHASE I: DATA COLLECTION 
This first phase of the project will include information-gathering about the site and 
surrounding area as well as about design ideas. The team will accumulate and review historical 
information and planning and visioning materials conveyed by the neighborhood, the city and 
various other entities in their plans and reports regarding the Lents neighborhood and the ODOT 
parcel. The team will perform background investigation of the history of the Lents area, as well 
as the parcel. Other tasks in our information gathering include: 
-- connect with other organizations and agencies working in Lents; 
-- review the various plans which have been written for this area; 
-- research area demographics; 
-- obtain or create a site plan; 
-- perform a land-use survey; 
-- obtain data on traffic volume speed and accidents on roadways adjacent to the site; 
-- engage in community outreach. 
This piece of Phase I will yield information which will give the team a "feel" for the area, 
its history, residents, problems and assets and its envisioned future. 
t 
Phase I also includes information-gathering about design possibilities. The firm will 
undertake a literature review of architecture, planning, landscape architecture and design journals 
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to study the design, intentions and viability of other town centers, gateways and focal points. In 
particular, we will look for design solutions to the most pressing problems of our site, its 
bisection by the freeway and high volume of auto traffic. Other tasks include: 
-- interviewing experts in the above fields; 
-- meet with schoolchildren to obtain their conception of the site's best use; 
-- make a site visit to a park in Eugene, Oregon located on a similar site transversed by 
an overpass; 
Our intention in this second part of Phase I is to cast our net as broadly as possible to 
obtain relevant design ideas. Our firm will use the collected design ideas to brainstorm a large 
list of design alternatives. We will include class input in this phase; we will invite the class for a 
site visit to Lents and will request their ideas and input. 
PHASE II: EVALUATION OF ALTERNATIVES 
In Phase II the team will integrate the data collected to assess our site opportunities and 
constraints. We will prepare a list of criteria derived from this data, from the State Goals, as 
well as from the various plans and other items reviewed. The team will use the criteria list to 
evaluate the feasibility of the design concepts. 
The team will narrow the list of design alternatives to five. These five alternatives will be 
presented to the client and other stakeholders. Based on their feedback, as well as our criteria 
list, we will analyze these alternatives. We will then narrow the list to three preferred 
alternatives. 
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PHASE III: PREPARATION OF FINAL DOCUMENT 
In Phase III the team will prepare written documentation on the three preferred 
alternatives and the process of evaluation. The team will prepare a visual representation of the 
three preferred alternatives for presentation to our client, our class, the Lents community and 
other interested stakeholders. 
Table 2: Interim Products 
Name 
Resource Directory 
Annotated Bibliography 
Photographs 
Maps 
Memos 
Criteria List 
Three Preferred Design Alternatives 
Final Report 
Presentations 
Complete Date 
1/31/97 
1/31/97 
12/2/96 
various 
various 
2114/97 
2/28/97 
3/7/97 
3/12/97 
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Lents Gateway: Project Development 
Work Plan 
Phase I: Data Collection 
Products: Resource Directory and Annotated Bibliography 
Completed by 1/31/97 
I Understanding the Neighborhood 
Final Product: Resource Directory 
A Understand and connect with other agencies/projects. Identify agencies working 
in the Lents area and what are their projects/intentions, funding for projects, contact 
persons (who, what, where, what programs/actions are planned?). Interview contact 
persons. Collect any documents prepared by the agencies regarding the Lents area. 
Personnel Assignments: 
AG-- ODOT 
Governor's Transportation Initiative 
Transportation Growth Management 
Regional Transportation Plan 
Tri-Met 
Brett-- Lents Target Area (Doug Strickler) 
Lents Target Area Business Development Plan 
Cogan, Owens, Cogan 
PDC 
Rose Community Development Corporation 
Bureau of Housing and Community Development 
PDOT 
Carol--Lents Neighborhood Association 
METRO 
Steve Johnson 
Lisa-- Springwater Trail 
BES 
Portland Planning Bureau 
bicycle/ped plans 
Horticultural Division 
Interim Products: Resource Directory (contact persons, phone numbers, association) 
memos, log entries on results. 
Person hours: estimated 5 per agency; total 75 hours 
Completed: 1110/97 
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B Physical Aspects--what do the site and the surroundings look like? What are 
characteristics of a typical Lents Neighborhood citizen? 
Task 1: Land Use Survey~-Identify all commercial and multi-family (defined as 4+ 
units) uses in the primary study area. Primary study area is derived from a circle of 500 ft 
radius centered on the ODOT parcel. Obtain a zoning map for the primary study area. 
Personnel Assignments: 
Carol and Lisa--physically survey parcels within the primary study area. (8 hours) 
Carol--obtain map of parcels and building footprints (2 1\2 hours) 
AG--write textual description and generate map of primary study area. (1 hour) 
Interim Products: Land use map, zoning map, map of primary study area. 
Person Hours: 11 1 \2 
Completed: 12/30/96 
Task 2: Characteristics of the Neighborhood--Collect, interpret and memorialize 
demographic data regarding Lents utilizing data collected for the Outer Southeast 
Community Plan, the Lents Neighborhood Plan, the Foster/Woodstock Transportation 
Study (hereafter referred to as the DKS study). Data will include total population of 
Lents, age, income and race breakdowns, employment by type, amount of unemployment, 
amount of owner-occupied homes and rental units. 
Personnel Assignments: Carol 
Interim Products: memo 
Person Hours: 12 
Completed: 1115/97 
Task 3: Site Plan--Collect a visual rendering of the site. ~ a textual description of 
the site. 
Personnel Assignments: 
AG--obtain "as-builts" from ODOT. Write description. Create a site diagram 
Interim Products: Site plan. 
Person Hours: 10 
Completed: 1/6/97 
Task 4: Characterize Traffic Issues at the Site and Surroundings--lnyesti"ate average 
daily traffic volume crossing the site on 1-205 and ramps. Obtain information from 
ODOT. Examine traffic volume on Foster and Woodstock at the site. Gather information 
regarding accidents. 
Personnel Assignments: Brett 
Interim Product: memo 
Person Hours: 5 
Completed: 1/6/97 
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Task 5: Photographic Depiction of the Site and Surroundings--PhotoifB:ph the site and 
surroundings on slide and print film for use in presentations and documents. Photograph 
freeway on- and off-ramps, 1-205 bike path, Springwater Trail at intersection with Foster 
Road, Lents business district, Freeway Land Site, Beggar's Tick Marsh, others as they 
become apparent. 
Personnel Assignments: 
Brett and Lisa--photo site and surroundings ( 6 hours) 
AG--process film (1 hour) 
Interim Products: Photos and slides. 
Person Hours: 7 
Completed: 12/2/96 
C Environmental Issues--what agencies and groups, governmental and non-
governmental, are concerned with this area? What regulations apply (regulatory, 
jurisdictional issues)? What does the natural environment mean to the neighborhood 
(cultural issues)? 
Tasks: Identify all agencies and groups involved in the area. Investigate watershed 
issues. Identify adjacent natural areas and connections to Lents. Consult BES to 
determine jurisdiction/regulations. Consult Fish and Wildlife regarding native 
landscaping/habitat creation. 
Personnel Assignment: Lisa 
Interim Product: written memo. 
Person Hours: 15 
Completed: 1/15/97 
D History--discem the historical significance of the site. What was the neighborhood 
like before the freeway was built? How has it evolved to become the place it is now? 
What did Lents look like, historically? 
Tasks: Review historical literature regarding Lents. Obtain information from the 
Oregon Historical Society (OHS), the Lents Neighborhood Plan and the Outer Southeast 
Plan. Collect photographs of historic Lents from the OHS. Perform 3 personal 
interviews with citizens, Steve Johnson, Lents Neighborhood Association. 
Personnel Assignment: Lisa 
Interim Product: memo 
Person Hours: 20 
Completed: 1/31/97 
13 
E Regional Context--understand the significance of the primary study area (central 
Lents) within the Lents neighborhood (which we have defined as our secondary study 
area), the outer Southeast area and Portland. Many neighborhoods within Portland and 
outside have been bisected by freeways and urban renewal projects. How can our design 
concepts be transferable to other neigh~orhoods? If there is a renewed objective to build 
new arterial and freeway projects through existing neighborhoods, can we understand and 
communicate their impacts on communities and suggest methods to mitigate those 
impacts? 
Task 1: Identify agencies involved in the area which also have a regional perspective--
have any others developed a neighborhood focal point or gateway project? 
Personnel Assignments: AG, Brett, Carol, Lisa (complete task as we review 
plans/contact agencies in tasks above) 
Task 2: Consult METRO Main Streets documents to identify parameters of the Main 
Streets designation. Research other Town Centers; identify parameters, identify areas 
where Town Center concept has been implemented--what do those areas look like? 
Personnel Assignment: Carol 
Person Hours: 6 
Completed: 1/6/97 
Task 3: Identify the area's significance in regional transportation. Characterize ODOT 
plans, the Regional Transportation Plan, Community Based Solutions. Describe Tri-
Met' s plans for future transit service to the area and any regional transit significance such 
as transit oriented development plans. 
Personnel Assignment: AG 
Person Hours: 6 
Completed: 1/12/97 
Task 4: Identify the area's projected future economic significance. Consult Portland 
Development Commission to obtain plans/projections. 
Personnel Assignments: Brett 
Person Hours: 4 
Completed: 1/12/97 
Task 5: Cbaracterize the area's regional environmental significance (consult BES and 
Oregon Fish and Wildlife). 
Personnel Assignment: Lisa 
Person Hours: 4 
Completed: 1115/97 
Interim Products for all tasks: memos 
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F Community Outreach--establish communications with community groups to aid in 
understanding the aims and priorities of the community. 
Tasks: Attend 4 community meetings (Lents Neighborhood Association, Lents Business 
Association, Lents Target Area group, Springwater Trail group). Introduce project and 
request feedback. 
Personnel Assignments: AG, Brett, Carol, Lisa 
Interim Products: memos 
Person Hours: 20 
Completed: 1/31197 
II Conceptualizing Neighborhood Focal Points 
Final Product: Annotated Bibliography 
A Literature Search--are there examples of town centers designed for similar spaces? 
Task 1: Survey architectural literature for examples of town centers, gateways, 
neighborhood focal points Gournal of American Institute of Architects). Research use of 
hardscaped plazas, street furniture, lighting treatment, street trees. Collect promising 
examples. 
Personnel Assignment: Carol 
Person Hours: 15 
Completed: 1/20/97 
Task 2: Survey landscape architectural literature for examples of soft-scaped 
neighborhood focal points (American Society of Landscape Architects journal). Research 
the use of plants, water features, lighting treatment. Collect promising examples. 
Personnel Assignment: Lisa 
Person Hours: 15 
Completed: 1/30/97 
Task 3: Survey plans within the region that examine/ propose visions for Town Centers. 
Examine the METRO 2040 plan, survey community plans for examples of proposed 
neighborhood/town focal points. 
Personnel Assignment: Carol 
Person Hours: 3 
Completed: 1/6/97 
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Task 4: Survey sources for examples of art in public places. Sources will include the 
Portland State University Art Department, visual preference surveys, internet. Collect 
promising examples. 
Personnel Assignment: AG 
Person Hours: 10 
Completed: 1115/97 
B Site Visit--visit sites that are similar to ours 
Task 1: --examine Eugene site where a similar freeway-bisected parcel was 
transformed into a park. Photoiraph site. 
Personnel Assignments: AG, Brett, Carol, Lisa 
Person Hours: 40 
Completed: 1111197 
Interim Products for all Tasks: annotated bibliography, memos, photographs and 
photocopies of design examples. 
C Expert Interviews--what treatments are possible given the physical limitations of the 
site? 
Task 1: Interview ODOT' s landscape architect currently working on native plant 
landscaping on freeway medians, banks. 
Personnel Assignment: Lisa 
Person Hours: 5 
Completed: 1/24/97 
Task 2: Interview a traffic engineer. How can site design mitigate traffic impacts, how 
does traffic volume impact site design? 
Personnel Assignment: Brett 
Person Hours: 5 
Completed: 1124/97 
Task 3: Interview architect George Crandall. Does he know of examples of gateway 
projects? 
Personnel Assignment: AG 
Person Hours: 5 
Completed: 1124/97 
Interim Products for all Tasks: memos 
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D Engage Children in Site Design Conceptualization--how do area schoolchildren 
conceive of the site and to what uses do they think it can/should be put? 
Task: Connect with at least one grade school teacher. Explain the project, req_uest 
classroom time to talk to children about the project. Qukk children through a discussion 
of site limitations and possibilities. Ask children to draw pictures of their ideas of how 
the site should be used. 
Personnel Assignments: Brett, AG 
Interim Product: memo 
Person Hours: 20 
Completed: 1/31/97 
E Generate List of Design Concepts--what design concepts have occurred to the team 
as it gathers information about the site's physical aspects, history, regional context, 
environment? What concepts are suggested by architectural, landscape, art searches? 
What suggestions are made by adult community members, schoolchildren, experts? 
Tasks: List alternatives as they are suggested in the accomplishment of the above tasks. 
Personnel Assignments: AG, Brett, Carol, Lisa 
Interim Product: a compilation of memorialized design concepts, photographs and 
photocopies of design alternatives. 
Person Hours: 10 
Completed: 1/31/97 
Phase II: Evaluation of Alternatives 
Products: Criteria List, Five Design Alternatives 
Completed by 2/14/97 
A Cull standards from collected documents--what plans and rules govern the use of 
the site. 
Tasks: Review documents gathered in Phase I. Assemble a list of requirements and 
restrictions on the use of the site. 
Personnel Assignments: Brett, Carol, AG, Lisa 
Interim Product: memo 
Person Hours: 10 
Completed: 2/7 /97 
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B Prepare a list of criteria 
Tasks: Assemble a list of criteria for evaluation of alternatives. Utilize list of 
requirements·and restrictions from A above, funding restrictions from ODOT, 
information from experts, the neighborhood, literature review. Generate a criteria list to 
evaluate alternatives for feasibility in the areas of funding, regional and economic 
development plans, neighborhood buy-in. 
Personnel Assignments: Carol, Brett, AG, Lisa 
Interim Product: Criteria List 
Person Hours: 15 
Completed: 2/7 /97 
C Initial filter of alternatives through criteria list. 
Tasks: Evaluate alternatives for feasibility using criteria list. Select the three most 
feasible alternatives. 
Personnel Assignments: AG, Lisa, Carol, Brett 
Interim Product: memo, list of three selected alternatives 
Person Hours: 30 
Completed: 2/14/97 
D Present selected alternatives to client and other interested parties--are they 
feasible in their view? 
Tasks: Familiarize the client with the large list of alternatives, the criteria list and the 
selected alternatives. Request feedback regarding the client's perception of their viability. 
Personnel Assignments: Lisa, AG, Carol, Brett 
Person Hours: 8 
Completed: 2/14/97 
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Phase III: Preparation of Final Documents 
Final Products: Documents and Presentation Materials for Three Preferred 
Alternatives 
Products: Final Document and Presentation Materials 
Completed by 3/07/97 
A Prepare written documentation for each of the selected alternatives. 
Tasks: Review memos, ~ final report documenting the generation of the first 
alternatives list, the criteria list and the selection of the three chosen alternatives. 
Personnel Assignments: Lisa, Brett, Carol, AG 
Person Hours: 80 
Completed: 3/7 /97 
B Compose and compile presentation materials for the chosen alternatives. 
Tasks: Assemble and create design renderings, maps and overheads for use in 
presentations to the client, the class and the public. 
Personnel Assignments: Carol, Lisa, AG, Brett 
Person Hours: 50 
Completed: 3/7 /97 
Phase IV: Conclusion of Project 
Products: Presentations 
Completed by 3/12/97 
A Present project to client 
B Present project to the class 
Personnel Assignments: Carol, AG, Brett, Lisa 
Person Hours: 20 
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Lents Gateway: Completing the Circle 
Relationships with Client and Other Parties 
Lilmpetek's client for the Lents Gateway Project is the Oregon Department of 
Transportation. We will maintain contact with our client through periodic memos, which will 
update our progress. We will also provide interim products throughout the course of the project. 
A.G. Flynn will be the liaison to our client due to her experience with ODOT. 
ODOT will provide Lilmpetek with supplies, a meeting space and any necessary 
information to include access to relevant experts, e.g. traffic engineers. We will maintain open 
communication with our client and we expect to be kept abreast of any relevant policy changes. 
One way of ensuring this is to be entered into ODOT's information routing loop. 
Due to the multiple foci on Lents, i.e. over 10 different planning agencies working within 
the neighborhood, Lilmpetek has a responsibility to maintain communications with other groups. 
We will assign one group member as a liaison to each other interested party we encounter. 
Liaison's will maintain open channels of communication while observing appropriate levels of 
confidentiality. Liaison's will be responsible for keeping the team informed and up to date. 
Lilmpetek' s most important client is the general public. The American Institute of 
Certified Planners Code of Ethics clearly states, "A planner's primary obligation is to serve the 
public interest." We intend to do this by working with the residents of Lents in developing 
alternative proposals. 
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First, we will identify the community's voice through examination of relevant planning 
documents. These plans were written with the involvement of the public and therefore we must 
be cognizant of what has already been said. Planning documents alone do not fully describe the 
public interest. At best, a planning document gives voice to only a portion of the community at a 
given time. Therefore, we must strive to contact a broad range of citizens to make ensure their 
views have been heard, and to capture any new input. 
As planners we must also consider those who have no voice. One example is groups and 
individuals that are overlooked or perceived as having little influence in the planning process. If 
we rely solely on the Lents Neighborhood Association members, we risk ignoring a silent 
majority of the residents of Lents. Liimpetek must also plan with the future residents of Lents in 
mind, both future transplants as well as unborn generations. To accomplish this we will interact 
with a broad spectrum of Lents citizens. 
Our classmates expect to be informed about Lents Gateway and the process Liimpetek 
follows to create a final product. We look forward to their contributions to this endeavor as well. 
Open dialogue throughout the coming months will achieve this goal for all involved. 
Liimpetek solicits the participation of the class for a field trip to the site to capture their 
thoughts and ideas for our project. One of our interim products is a global list of altenatives 
for the site. We believe this list will be stronger the more contributors it has. Our classmates are 
an important resource in this effort and we welcome input from them. 
Liimpetek expects to learn about what other groups are doing in class. We are very 
interested in what our classmates are up to. Because we were a late forming group, several of us 
feel a certain bond with the other projects, and would like to be informed about how they 
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progress. We will also share any expertise we have with the other groups in the class. This 
includes providing names of contacts we know that might be helpful to other groups. We will 
also keep our eyes open when doing any literature searches. If we come across something we 
think another group might find interesting, we will make a note and inform that other group. We 
expect the other groups in the workshop to provide us with similar support. 
We recognize the importance of working with Professor Howe and Professor Ozawa. We 
are new planners and we will need their guidance to keep us on track, out of trouble and 
encouraged. We will meet regularly with our advisors and provide them with a clear and 
accurate picture of our progress. We will prepare fully for these meetings. We look forward to 
this opportunity to view our project as a whole as well as receive evaluative comments. 
One "check" we have created is the identification of interim products and associated due 
dates. By providing products in a timely fashion, we can prove both to ourselves, our advisors 
and our client that we are making headway. 
Liimpetek is excited to work on the Lents Gateway Project. We are sure the proposed 
blend of academic pursuits, community involvement and planning practice will provide ODOT 
and Lents with a viable set of gateway alternatives. 
Respectfully Submitted, 
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